U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Davidson Asbestos Site - Removal Polrep
Final Removal Polrep
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

Region IV
Subject: POLREP #6
FINAL
Davidson Asbestos Site
B49L
Davidson, NC
Latitude: 35.5011932 Longitude: -80.8523010
To: James Webster, USEPA R4 ERRPB
Jim Bateson, DENR
Steve Lewis, NCDENR
From: Jordan Garrard, OSC
Date: 1/24/2018
Reporting Period:
1. Introduction
1.1 Background
Site Number: B49L Contract Number:
D.O. Number: Action Memo Date: 2/15/2017
Response Authority: CERCLA Response Type: Time-Critical
Response Lead: EPA Incident Category: Removal Action
NPL Status: Non NPL Operable Unit:
Mobilization Date: 11/1/2016 Start Date: 11/1/2016
Demob Date: 9/25/2017 Completion Date: 10/18/2017
CERCLIS ID: NCNO000405052 RCRIS ID:
ERNS No.: State Notification:
FPN#: Reimbursable Account #:

1.1.1 Incident Category
CERCLA - Emergency Response / Time Critical Removal

1.1.2 Site Description

The Davidson Depot Site is located in a mixed-use residential and commercial area surrounding but not
including 217 Depot Street, a former asbestos manufacturing facility, Carolina Asbestos. Carolina Asbestos
Company operated on the property from the 1930s until the 1960s. As was common at the time, low-lying
areas surrounding industrial facilities were used for waste disposal. It is believed that the surrounding
residential areas were used by the former asbestos manufacturing facility to dispose of asbestos containing
waste and some waste may have been used by residents to supplement gravel driveways or build up low-
lying areas on their properties.

Early November 2016, at the request of North Carolina Department of Environmental Quality (NC DEQ), EPA
began soil testing at residential properties at the Davidson Depot Site for possible asbestos. EPA is offering
soil testing at no cost to residents on portions of Eden, Sloan, Depot, Watson and other streets nearest the
Site.

While preparing to conduct residential soil sampling, EPA identified suspected asbestos-containing material
along Eden and Sloan Streets. The release was the result of a varmint digging and erosion along the
embankment/slope of a waste disposal area on the property of a former asbestos manufacturing facility,
Carolina Asbestos. The asbestos manufacturing facility made asbestos fabric and tile and is believed to
have operated from the 1930s to 1960s. Subsequent testing confirmed the material contained 70%
asbestos. EPA oversaw the removal of this material from the streets. The North Carolina Department of
Environmental Quality will coordinate the stabilization of the property of the former asbestos manufacturing
facility. There is a perspective developer for the property of the former asbestos facility; the perspective
developer is currently working with the North Carolina Department of Environmental Quality Brownfields
program.

EPA is collecting and validating data to determine the extent of the problem. The results will determine what
additional response actions are necessary to protect human health and the environment.

1.1.2.1 Location

The Site is an undetermined size area surrounding a former asbestos manufacturing facility that was
located at 217 Depot Street, but excluding 217 Depot Street, Davidson, Mecklenburg County, North
Carolina (the Site). Davidson is a college town with a population of approximately 11,000 and is located
about 20 miles north of Charlotte in northern Mecklenburg County. The approximate geographical location of
the Site is 35°29'28"N latitude and 80°49'58"W longitude.

1.1.2.2 Description of Threat
Asbestos could be harmful to residents if they are exposed through inhalation of airborne dust.



1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

U.S. EPA Region 4 Emergency Response, Removal & Prevention Branch (ERRPB) received a Removal Site
Evaluation (RSE) request on September 22, 2016 from North Carolina Department of Environmental Quality
(NC DEQ).

On November 1, 2016 while conducting a walk-trough of the neighborhood, EPA’s On-Scene coordinator
confirmed asbestos-containing material (ACM) on Eden Street, stretching for about seventy feet and on
Sloan Street stretching for about seventy feet. EPA notified the Davidson Fire Department, called the
National Response Center (NRC # 1163077) and sampled the material. The fire department marked off the
area using traffic cones. Sample results confirmed the material was ACM (70% asbestos). The release of
ACM was the result of a varmint digging into the embankment and a localized area where erosion had
occurred on the property of the former Carolina Asbestos facility. On November 2, 2016, EPA oversaw the
removal of the material and completed the cleanup that day. NC DEQ agreed to oversee the stabilization of
the slope, erosion and varmint damage.

To date, EPA has collected 297 surface soil samples at depths of 0 to 3 inches and 3 to 6 inches. Fifty (50)
samples have had trace asbestos fibers detected; seventeen (17) samples had results of 0.25% to 1%
asbestos and seven (7) samples have had greater than 1% asbestos found in surface soils. The EPA
observed visual asbestos containing material (ACM) on seventeen (17) properties.

2. Current Activities
2.1 Operations Section

2.1.1 Narrative

U.S. EPA Region 4 Emergency Response, Removal & Prevention Branch (ERRPB) received a Removal Site
Evaluation (RSE) request on September 22, 2016 from North Carolina Department of Environmental Quality
(NC DEQ).

On November 1, 2016 while conducting a walk-trough of the neighborhood, EPA’s On-Scene coordinator
confirmed asbestos-containing material (ACM) on Eden Street, stretching for about seventy feet and on
Sloan Street stretching for about seventy feet. EPA notified the Davidson Fire Department, called the
National Response Center (NRC # 1163077) and sampled the material. The fire department marked off the
area using traffic cones. Sample results confirmed the material was ACM (70% asbestos). The release of
ACM was the result of a varmint digging into the embankment and a localized area where erosion had
occurred on the property of the former Carolina Asbestos facility. On November 2, 2016, EPA oversaw the
removal of the material and completed the cleanup that day. NC DEQ agreed to oversee the stabilization of
the slope, erosion and varmint damage.

On November 17, 2016 U.S. EPA Region 4 ERRPB initiated an emergency response action to conduct dust
control in the neighborhood. Dust control operations are occurring periodically on a “as needed basis”. An
Action Memo for a removal of contaminated soils was signed on February 15, 2017. One (1) foot of soil will
be excavated from the impacted areas. Prior to backfilling a notification barrier (snow fencing) will be placed
at the bottom of the excavation to provide future residents or workers or the vertical extent of the removal
action. The excavated areas will be backfilled and restored to previous conditions.

2.1.2 Response Actions to Date

Excavation and restoration activities were completed on 32 properties surrounding the former Davidson
Depot facility in Davidson, North Carolina. Properties were excavated one foot, but deeper excavations
were conducted when visual asbestos containing materials were observed at the bottom of the excavations.
During the excavation and loading of asbestos containing material perimeter air sampling was conducted by
START contractors. A total of 6,204 tons of soils were excavated and disposed of at Anson County Landfill
and the Charlotte Motor Speedway Landfill. Restoration included installation of snow fencing and asbestos
hazard tape marker layer in the excavated areas and backfill, topsoil, sod, mulch, and rock, depending on
the surface before excavation. Sod was watered for 2 weeks in those areas where sod was installed.
Confirmation samples were collected prior to backfilling.

From May 8 through August 22, 2017, Tetra Tech START collected multi-media samples, including
perimeter air samples, post-removal soil samples, and bulk material samples. The analytical results are
summarized as follows:

Analytical results for the 186 perimeter air samples collected indicated the following results: 175 samples
had asbestos fiber concentrations less than the limit of detection and did not exceed the air asbestos
action level of 0.001 f/cc; five samples showed the presence of asbestos, but the asbestos fiber
concentrations did not exceed the air asbestos action level; three samples showed the presence of
asbestos and exceeded the air asbestos action level; and three samples were not analyzed because of
particulate overloading.

» Analytical results for the 35 post-removal soil samples collected ranged from no asbestos detected to
0.75 percent chrysotile asbestos.

« Analytical results for the six bulk material samples collected ranged from no asbestos detected to 65
percent chrysotile asbestos.

The City of Davidson and North Carolina Department of Environmental Quality will be conducting the post
removal site controls on the affected properties.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
Enforcement Activities including identification of potentially responsible parties is ongoing.

2.1.4 Progress Metrics

Waste Stream Medium | Quantity Manifest # | Treatment | Disposal

Asbestos Contaminated Soils Soils 6204 tons Landfill

2.2 Planning Section
No information available at this time.

2.3 Logistics Section



No information available at this time.

2.4 Finance Section

Estimated Costs *

Total To %
Budgeted Date Remaining||Remaining
Extramural Costs
ERRS - Cleanup Contractor [[$1,750,000.00/81,718,745.64) $31254.36|  1.79%
TAT/START $150,000.00| $148.000.00 $2,00000|  133%
Intramural Costs
Total Site Costs $1,900,000.00(/$1,866,745.64| $33,254.36 1.75%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the

government may include in any claim for cost recovery.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities
3.1 Unified Command

3.2 Cooperating Agencies
NC DEQ

NC DOH

City of Davidson

4. Personnel On Site

No information available at this time.

5. Definition of Terms

No information available at this time.

6. Additional sources of information
No information available at this time.

7. Situational Reference Materials

No information available at this time.






